

# ROSE HILL WASH COMMITTEE REPORT

March 10, 2025

Subject: Rose Hill Wash Committee report to the DCCE Master Association Board of Directors March 2025

The RHW Committee continues to make progress on the long-term plan approved by the Board in June 2024. For reference that plan is:

1. Cleaning up the “green debris” along the length of RHW (Done)
2. Engage a civil engineering firm (Done)
3. Engage with the City of Tucson (Ongoing)
4. Develop budget for 2025 (Done. Submitted to, and approved by, DCCE Board)
5. Develop a reclamation plan (Target end of 1Q25)
6. Develop long-term budget covering 2026 – 2028 (Ongoing)
7. Develop long-term maintenance plan (Target TBD)

During the February Master Board Meeting a question was posed regarding the required number of Civil Engineering entities contacted by the RHW Committee.

In the June to July time frame a total of four firms were contacted. The area:

- CMG Drainage Engineering
- Tom Patterson, PE
- Justin Turner, PE
- Tracy Bogardus

Only one of the four, Bogardus, responded to our request for a proposal.

Progress continues on the 5<sup>th</sup> step of the long-term plan; Develop a reclamation plan. The proposal from Bogardus has been approved by the Board and the Committee has indicated to Bogardus that we will proceed with Him. A meeting with Mr. Bogardus is scheduled and he will outline the next actions at that meeting.

The RHW committee acknowledges that the two contracts approved by the Board (LJA Surveying \$19,100 and Bogardus Engineering \$18,765) exceeds the budget for 2025. We ask that the Budget and Finance Committee, The Board, and the Executive Officer Committee will find ways to meet these commitments.

Respectfully submitted

Rich Robertson, Chair Rose Hill Wash Committee